EPA Region § Records Ctr.
To: ERD/ORRR - (EPASS11) L
To: FEPA9513
To: EPA9525 e
To: FPA9538
To: EPA9ST7
From: ERU/REG.V (EPA9577) Delivered: Wed 19-Dec-90 15:35 EST Sys 163

(82)
Subject: AMERICAN POUCH REMOVAL ACTICN, POLREP 3
Mail Id: TPM-163-901219-140320853

CATE: DECEMBER 18, 1990

FR(M: PETER GURTA, OSC-EERB, RSII,CHICAGO,IL.......... (EPA9538)

TO: S.LUFTIG-ATIN:T.JOHNSON, U.S.EPA,WASH D.C......... (EPA5511)
R.BOWCEN, U.S. EPA, CHIEF-EERB, CHICAGO,IL........ (EPA9538)

J.BARNETTE, EERB-RSTT, CHICAGO, IL....cveeivenenns (EPA9538)

R.PONERS, U.S.EPA, EERB-RSI, GROSSE ILE, MI....... (EPAS577)
M.McCUE-ATIN:D.O’RIORDAN, OFA, CHICAGO, IL........ (EPA9513)

wy L.PETERSON-ATIN:A.LTEBLING,ORC, CHICAGO, IL....... (EPA9525)

D.ALBERG,TEPA, 2200 CHURCHILL,SPRINGFIELD,IL. 62706.(US MAIL)
J.FERG,CITY OF CHICAGO,DEPT OF CONSUMER SERVICES.. (US MATL)
SUBJECT: AMERICAN POUCH, REMOVAL ACTION, CHICAGO, IL
POLREP: THREE SITE ID: LJ D.O.#: 7460-05-164
RESPONSE AUTHORITY: CERCLA
START DATE: NOVEMBER 19, 1990

1. STTUATTIN:

A. WEATHER: CLOUDY AND COLD. TEMP 32, SNOW FLURRIES.

B. ERCS CONTRACTCOR OH MATERTALS DEMOBILIZED 11-29.

C. 20 OVERPACKED DRUMS SECURED INSIDE BUILDING.
IAB CHEMICALS HAD BEEN STAGED AND COVERED AWATTING
CHEM WASTE MANAGEMENT TO IAB PACK AND DISPOSE.

D. DRUM COMPATIBILITY RESULTS RECEIVED 12/4. 8 CAMPOSITE
GROUPS DEVELOPED.

E. 20 CJ YD ROLLOFF BOX CONTAINING CRUSHED DRUMS, PPE, &
OTHER NON-HAZ DEBRIS COVERED AND STAGED IN BLDG.

F. SOIL SAMPLE RECEIVED 12/4, RESULTS INDICATE PCB’s AT
2.1 pom IN ARFA TRANSFORMER WAS VANDALIZED.

G. 24 HR SECURITY ON SITE TO RESTRICT ACCESS TO BUILDING.

H. DISPOSAL COCRDINATION UNDERWAY.

W

2. ACTIONS TAKEN:

A. CHFM WASTE MANAGEMENT (N SITE 12/7 TO BEGIN LAB PACK
OPERATIONS. TOTAL OF 363 CHEMICALS WERE PACKED, OF
WHICH 109 UNKNOWNS HAD TO BE FINGERPRINTED. LAB PACKING
OPERATIONS WERE COMPLETED ON 12/11. A TOTAL OF 30 LAB
PACKS WERE MANIFESTED TO CWM’s TRADE WASTE INCINERATCR
FOR DISPOSAL.

B. (N 12/18 20 CU YD ROLLOFF BOX CONTAINING NON-HAZ DEBRIS
MANTFESTED AND SHTPPED TO CWM's CID FACILITY IN CALUMET
CITY, IL. FOR DISPOSAL.

C. SECURITY DEMOBILIZED 12/18.



3. PLANS:

A. DRUM COMPOSITE GROUPS CURRENILY BEING ANALYZED FOR PCB’s.
IF ALLL ARE NON DETECT IT MAY BE POSSIBLE TO COMBINE SOME
OF THESE EXISTING GROUPS. THE COMPOSITE SAMPLES WITL
THEN BE ANALYZED FOR DISPOSAL PARAMETERS. RESULTS EXPECTED
BY THE SECOND WEEK IN JANUARY.

B. COORDINATE DISPOSAL OF ACETYLENE CYLINDER WITH UNIGN
CARBIDE’S LINDE DIVISION.

C. CONTINUE TO COORDINATE DISPOSAL OF DRUMS AS ANALYTICAL IS
RECETVED.

D. KEEP OPEN LINES OF COMMUNICATION WITH LOCAL AND STATE
AUTHORITIES.

4. KEY 1ISSUES:

A. LAB PACKING OPERATTIONS WERE CONDUCTED UNDER THE OBSERVATTI(N
OF OSC BENNING WHILE OSC GURTA WAS ATTENDING HIS FINAL
SESSICON OF THE OSC ACADEMY.

Sinas?”

5. STATUS:

A. CASE OPEN

B. ESTIMATED COSTS AS OF 12-18-90

PROJECT CEILING 12-18-90 TO DATE
FRCS $ 98,000.00 $ 1,500.00 * $32,507.92
TAT 6,750.00 000.00 2,504.14
EPA DIR 4,950.00 240.00 2,880.00
EPA INDIR 7,950.00 424.00 5,088.00
TOTALS $117,650.00 S 2,164.00 S 42,980.06

* NO 1900-55 HAS BEEN RECEIVED SINCE 11-27. ALL ERCS COSTS
Y ARE ESTM‘ED.



